

www.ingenio.upv.es

Co-funded by the Erasmus+ Programme of the European Union

UNIVERSITAT POLITÈCNICA DE VALÈNCIA

ingenio CSIC-UPV
Institute of innovation and knowledge management

FOSTERC "KICK-OFF MEETING"
U. Politècnica de València (UPV) Spain |
15-16 November 2016

Quality of the Project

Project Coordinator: Adela García-Aracil
INGENIO (CSIC-UPV)

f in RSS t YouTube

INGENIO [CSIC-UPV]
Ciudad Politécnica de la Innovación | Edif 8E 4º
Camino de Vera s/n
46022 Valencia

tel +34 963 877 048
fax +34 963 877 991

Quality Control & Monitoring

- Quality Plan
 - To ensure quality monitoring; to capture risk; redirection of the work plan to guarantee the achievement of project objectives
 - To assess work plan according to the terms, time scale and costs according to the Grant Agreement and Consortium Agreement
- Progress Reports
 - Each partner will be requested to deliver 6-monthly Project Progress Status Report (short document of 3-5 pages)
- Quality Control
 - At the beginning of each WP a detailed outline will agree by partners
 - Each partner will ensure a high quality of content (format and use of language)
 - All partners will review and comment all deliverables before submission to EACEA
 - Partners will be responsive to any comments made by the EACEA
- External Evaluation
 - External expert will make a final evaluation of the project

FOSTERC "KICK-OFF MEETING"
U. Politècnica de València (UPV) Spain |
15-16 November 2016

Quality of Project



INGENIO [CSIC-UPV]
Ciudad Politécnica de la
Innovación | Edif BE 4º
Camino de Vera s/n
46022 Valencia
tel +34 963 877 048

Adela García-Aracil· INGENIO (CSIC-UPV)
agarcia@ingenio.upv.es



Co-funded by the
Erasmus+ Programme
of the European Union



UNIVERSITAT
POLITÈCNICA
DE VALÈNCIA

ingenio
CSIC-UPV
Institute of innovation and knowledge
management